

Develop project charter	Develop project management plan	Direct and manage project execution	Monitor and control project work. Perform integrated change control	Close phase or project
<p>1</p>	<p>Collect requirements. Define scope. Create WBS.</p>	<p>Define activities. Sequence activities. Estimate activity resources. Estimate activity durations. Develop schedule</p>	<p>Very scope. Control scope.</p>	
	<p>2</p>		<p>Control schedule</p>	
	<p>Estimate costs. Determine budget</p>		<p>Control costs</p>	
	<p>3</p>	<p>Plan quality Develop HR plan.</p>	<p>Perform quality control.</p>	<p>6</p>
	<p>Plan communications.</p>	<p>5</p>	<p>Report performance</p>	
<p>Identify stakeholders.</p>	<p>4</p>	<p>Perform quality assurance. Acquire project team. Develop project team. Manage project team. Distribute information. Manage stakeholder expectations.</p>	<p>Control risks.</p>	<p>7</p>
	<p>Plan risk management. Identify risks. Perform qualitative risk analysis. Perform quantitative risk analysis. Plan risk responses</p>			
	<p>Plan procurements.</p>	<p>Conduct procurements.</p>	<p>Administer procurements.</p>	<p>Close procurements.</p>